
ID Task Name Duration Start Finish Predecessors

1 Stage 1 (Reg 6/7) - agree NDP area, form working group, initial plans 167 days Wed 19/06/19 Mon 02/12/19

13 Stage 2 - community consultation, prepare draft NDP 574 days Mon 04/11/19 Sun 30/05/21 7,11

14 Prepare presentation material for initial re-launch event 19 days Mon 04/11/19 Fri 22/11/19

15 Hold initial re-launch events 8 days Sat 23/11/19 Sat 30/11/19 14

16 Parish Council formally appoint consultants 0 days Wed 27/11/19 Wed 27/11/19 9

17 Develop NDP specific website 45 days Sun 01/12/19 Tue 14/01/20 15

18 Develop Vision, Objectives & Policy Options with consultant 22 days Mon 18/11/19 Mon 09/12/19

19 Develop site assessment criteria with consultant 67 days Mon 25/11/19 Thu 30/01/20

20 Prepare presentation material for public consultation events 18 days Sat 01/02/20 Wed 19/02/20 19,18

21 Hold public consultation events (2off) 7 days Sat 22/02/20 Sat 29/02/20 20

22 Review & collate results of consultation events 14 days Sat 29/02/20 Sat 14/03/20 21

23 Update Vision, Objectives & Policy Options following consultation 14 days Sat 14/03/20 Sat 28/03/20 22

24 Review & rank available sites using assessment criteria 298 days Sat 29/02/20 Wed 23/12/20 21

39 Consultants report on assessment of evidence base 200 days Wed 27/11/19 Sun 14/06/20 16

40 Public Consultation on Site Evaluation Report & Survey 104.88 days Wed 23/12/20 Tue 06/04/21 38

41 Develop 1st public presentation 20 days Wed 23/12/20 Tue 12/01/21 38

42 Develop newsletter article 20 days Wed 23/12/20 Tue 12/01/21 38

43 NDP Cttee agree article & 1st presentation 0 days Wed 13/01/21 Wed 13/01/21

44 Newsletter article ready for publication 7 days Wed 13/01/21 Tue 19/01/21 43

45 Develop 2nd public presentation 28 days Wed 13/01/21 Tue 09/02/21 41,43

46 Parish newsletter published 0 days Mon 15/02/21 Mon 15/02/21

47 Hold 1st public presentation 2 days Mon 22/02/21 Tue 23/02/21 46FS+7 days

48 Responses to 1st presentation Q&A 14 days Wed 24/02/21 Tue 09/03/21 47

49 NDP Cttee agree 2nd presentation 0 days Wed 24/02/21 Wed 24/02/21 45FS+15 days

50 Hold 2nd public presentation 2 days Mon 15/03/21 Tue 16/03/21 48FS+5 days,49

51 Responses to 2nd presentation Q&A 14 days Wed 17/03/21 Tue 30/03/21 50

52 Collate all Public Event feedback for NDP Cttee 7 days Wed 31/03/21 Tue 06/04/21 48,51

53 Review results and incorporate into evidence base 7 days Wed 07/04/21 Tue 13/04/21 52

54 Finalise draft NDP for NDP Cttee review 7 days Wed 14/04/21 Tue 20/04/21 53,52

55 NDP Cttee review draft NDP 7 days Wed 21/04/21 Tue 27/04/21 54

56 NDP Cttee recommend submission of draft NDP to HC 0 days Tue 27/04/21 Tue 27/04/21 55

57 WPC agree submission of draft NDP to HC (earliest date) 0 days Wed 26/05/21 Wed 26/05/21 56

58 Finalise draft NDP ready for Reg 14 consultation 5 days Wed 26/05/21 Sun 30/05/21 57

59 Stage 3 (Reg 14) - pre NDP submission publicity, consultation, submit draft NDP 106 days Mon 31/05/21 Mon 13/09/21 13

60 Submit draft NDP for HC review 1 day Mon 31/05/21 Mon 31/05/21 58,39

61 HC review draft NDP against SEA 28 days Tue 01/06/21 Mon 28/06/21 60

62 Update NDP for public consultation 7 days Tue 29/06/21 Mon 05/07/21 61

63 WPC public consultation on draft NDP 42 days Tue 06/07/21 Mon 16/08/21 62

64 Revise NDP following public consultation 28 days Tue 17/08/21 Mon 13/09/21 63

65 Stage 4 (Reg 15/16)- submit final NDP for HC review 106 days Tue 14/09/21 Tue 28/12/21 59

66 Submit final NDP for HC review 1 day Tue 14/09/21 Tue 14/09/21 64

67 HC internal review of final NDP 7 days Wed 15/09/21 Tue 21/09/21 66

68 HC publish submission documents 14 days Wed 22/09/21 Tue 05/10/21 67

69 Public consultation on submission documents 42 days Wed 06/10/21 Tue 16/11/21 68

70 HC forward documents for independent examination 42 days Wed 17/11/21 Tue 28/12/21 69

71 Stage 5 (Reg 17/18) - NDP independent examination 141 days Wed 29/12/21 Wed 18/05/22 65

75 Stage 6 - Referendum 21 days Mon 18/07/22 Sun 07/08/22 71

78 Stage 7 (Reg 19) - NDP Adoption 5 days Sun 28/08/22 Thu 01/09/22 75
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